

CITY OF CHESTER

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) AND HOME PROGRAMS

F.Y. 2022 CONSOLIDATED PLAN/ ACTION PLAN (AP) APPLICATION PROGRESS SCHEDULE

Nov. 2021	Meet with staff/City to review F.Y. 2022 Action Plan (AP) application process, consider amendments needed to prior year programs. Meet with various parties for input regarding needs and priorities.
Nov. 15, 2021 (Mon.)	Notify interested parties and send out Application packages for F.Y. 2022 funding.
Nov. 16, 2021 (Tues.)	Advertise needs hearing on AP. (Minimum 15 days before hearing).
December 8, 2021 (Wed.)	Conduct needs hearing –in City Council Chambers. Include short and long-term needs. In-person and Facebook Live hearing – 9: 00 a.m.
December 17, 2021 (Fri.)	Deadline for submission of proposals from Interested Parties – 2:00 p.m. to CEDA.
January 7, 2022 (Fri.)	Complete review of project submissions for eligibility, fundability, etc., complete draft of AP.
January 12, 2022 (Wed.)	Council approval of draft AP.
January 17, 2022 (Mon.)	Notice that draft AP will be on public display, advertise second public hearing, notify adjacent entities of availability of draft AP for review.
Feb. 1 – Mar. 4, 2022	Draft AP on display (30-day minimum review period required).
Feb. 23, 2022 (Wed.)	Public hearing on AP draft -in City Council Chambers. In –person and Facebook Live hearing – 9:00 a.m.
March 11, 2022 (Fri.)	Complete revisions to AP (as needed).
March 16, 2022 (Wed.)	Submit AP to Mayor and Council for final review.
March 23, 2022 (Wed.)	Council approval of AP.
April 4, 2022 (Mon.)	Begin environmental review process.
By April 29, 2022 (Fri.)	Submission of AP to HUD.
July 1, 2022	Begin program year.

